

## EXHIBIT R -- PROPERTY CONVEYANCE SCHEDULE

Parcel ID	Conveyance Date (Navy Tenders Property to TIDA)	60 Day TIDA Acceptance Period Ends
FOST Parcel (Initial Closing)	10/30/2014	12/29/2014
Parcel 33	10/30/2014	12/29/2014
Bldg 3 Parcel *	1/31/2016	3/31/2016
Parcel 27 (Clipper Cove)	1/31/2016	3/31/2016
Parcel 21 *	1/31/2016	3/31/2016
UC-1 & UC-2 *	1/31/2016	3/31/2016
Parcel 31 *	1/31/2016	3/31/2016
Parcel 30 *	1/31/2016	3/31/2016
Parcel 30 North & South *	1/31/2016	3/31/2016
Parcel 30 W	1/31/2016	3/31/2016
Parcel 32	1/31/2016	3/31/2016
Bldg 233 Parcel *	1/31/2016	3/31/2016
Parcel 6	12/31/2016	3/1/2017
Parcel 24 B	1/30/2018	3/31/2018
Parcel 24 Development Parcel (24 A) *	1/30/2018	3/31/2018
Parcel 2 **	12/31/2020	3/1/2021
Site 12 Development Parcel (12 A) ***	12/31/2021	3/1/2022
Site 12 B	12/31/2021	3/1/2022
Navy Retained	12/31/2021	3/1/2022

\* A Performance Benchmark established in Article 4 Section 4.2.3

\*\* The Navy shall not tender Parcel 2 to TIDA earlier than 12/31/2020 so long as the Utilities Agreement (Exhibit E) has not expired or been terminated and remains in full effect.

\*\*\* A Performance Benchmark established in Article 4 Section 4.2.2  
1) ROD Performance Benchmark (12/31/2018)